

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
001	Procurement of Supplies for the Conduct of Division Program Implementation Review and Performance Assessment (DPIRAP) for Calendar Year 2026	SGOD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-03-2026	20-03-2026	N/A	N/A	N/A	24-03-2026	N/A		Government of the Philippines (current year's budget)	2,360.00	2,360.00		2,360.00	2,360.00		N/A	N/A	N/A	20-03-2026	20-03-2026	20-03-2026	00-01-1900	Completed	
011	LEASE OF REAL PROPERTY AND VENUE WITH LODGING ACCOMMODATION AND CATERING SERVICES FOR THE CONDUCT OF NATIONAL SEMINAR/WORKSHOP ON THE CONSOLIDATION OF YEAR-END FINANCIAL REPORT (CY 2025)	OSDS/FINANCE	No	NP-53.10 Lease of Real Property and Venue	N/A	20-01-2026	N/A	21-01-2026	21-01-2026	21-01-2026	27-01-2026	24-01-2026	27-01-2026	27-01-2026	27-06-2026	27-01-2026	Government of the Philippines (continuing budget)	2,089,900.00	2,089,900.00		2,086,900.00	2,086,900.00		N/A	N/A	21-01-2026	21-01-2026	21-01-2026	21-01-2026	27-01-2026	Completed	
011	PROCUREMENT OF TARPAULIN AND T-SHIRT FOR THE CONDUCT OF NATIONAL SEMINAR/WORKSHOP ON THE CONSOLIDATION OF YEAR-END FINANCIAL REPORTS (CY 2025)	OSDS/FINANCE	No	NP-53.9 - Small Value Procurement	N/A	20-01-2026	N/A	20-01-2026	20-01-2026	20-01-2026	N/A	20-01-2026	21-01-2026	21-01-2026	23-01-2026	26-01-2026	26-01-2026	Government of the Philippines (continuing budget)	58,750.00	58,750.00		58,750.00	58,750.00		N/A	N/A	20-01-2026	20-01-2026	20-01-2026	26-01-2026	Completed	
011	PROCUREMENT OF TRAINING SUPPLIES FOR THE CONDUCT OF NATIONAL SEMINAR/WORKSHOP ON THE CONSOLIDATION OF YEAR-END FINANCIAL REPORTS (CY 2025)	OSDS/FINANCE	No	NP-53.9 - Small Value Procurement	N/A	19-01-2026	N/A	20-01-2026	20-01-2026	20-01-2026	N/A	20-01-2026	21-01-2026	21-01-2026	23-01-2026	26-01-2026	26-01-2026	Government of the Philippines (continuing budget)	91,000.00	91,000.00		91,000.00	91,000.00		N/A	N/A	20-01-2026	20-01-2026	20-01-2026	26-01-2026	Completed	
012	LEASE OF REAL PROPERTY AND VENUE WITH LODGING ACCOMMODATION AND CATERING SERVICES FOR THE CONDUCT OF 4TH QUARTER REGIONAL IMPLEMENTATION REVIEW CLIM WORKSHOP ON ICT AND DCP FOR DEPED REGION VI INFORMATION TECHNOLOGY OFFICER (ITOS)	OSDS-IT	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	21-01-2026	21-01-2026	21-01-2026	23/01/2026	26/01/2026	26/01/2026	27/01/2026	27/01/2026		Government of the Philippines (continuing budget)	104,500.00	104,500.00		104,500.00	104,500.00		N/A	N/A	21-01-2026	21-01-2026	21-01-2026	21-01-2026	00-01-1900	Completed	
017	LEASE OF REAL PROPERTY AND VENUE WITH LODGING ACCOMMODATION AND CATERING SERVICES FOR THE CONDUCT OF REGIONAL ACCREDITATION OF TECHNICAL OFFICIALS IN WEIGHTLIFTING AND WORKSHOP ON THE PREVENTION OF SPORTS-RELATED INJURIES	SGOD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	20-02-2026	20-02-2026	20-02-2026	25-02-2026	25-02-2026	25-02-2026	26-02-2026	27-02-2026		Government of the Philippines (continuing budget)	971,600.00	971,600.00		971,600.00	971,600.00		N/A	N/A	20-02-2026	20-02-2026	20-02-2026	20-02-2026	00-01-1900	Completed	
018	LEASE OF REAL PROPERTY AND VENUE WITH CATERING SERVICES FOR THE CONDUCT OF SEMI-ANNUAL WORKSHOP ON THE PRESENTATION OF FINANCIAL ACCOUNTABILITY REPORTS WITH THE IMPLEMENTING UNIT (IU) SCHOOLS	OSDS-FINANCE	No	NP-53.10 Lease of Real Property and Venue	N/A	27-04-2026	N/A	04-05-2026	04-05-2026	04-05-2026	5/6/2026	06-05-2026	07-05-2026	08-05-2026	11-05-2026	15-05-2026	15-05-2026	Government of the Philippines (current year's budget)	157,500.00	157,500.00		157,500.00	157,500.00		N/A	N/A	04-05-2026	04-05-2026	04-05-2026	15-05-2026	Completed	
018	PROCUREMENT OF SUPPLIES FOR THE CONDUCT OF SEMI-ANNUAL WORKSHOP ON THE PRESENTATION OF FINANCIAL ACCOUNTABILITY REPORTS WITH THE IMPLEMENTING UNIT (IU) SCHOOLS	OSDS-FINANCE	No	NP-53.9 - Small Value Procurement	N/A	28-04-2026	N/A	03-05-2026	03-05-2026	05-03-2026	N/A	N/A	N/A	08-05-2026	N/A	05-11-2026	11-05-2026	Government of the Philippines (current year's budget)	25,670.00	25,670.00		24,510.00	24,510.00		N/A	N/A	03-05-2026	03-05-2026	05-03-2026	03-05-2026	11-05-2026	Completed
019	PROCUREMENT OF PEST CONTROL SERVICES FOR THE CONTROL OF TERMITES	OSDS-ADMIN	No	NP-53.9 - Small Value Procurement	N/A	23-03-2026	N/A	27-03-2026	27-03-2026	27-03-2026	N/A	31-03-2026	04-06-2026	04-08-2026	13-04-2026		Government of the Philippines (current year's budget)	55,000.00	55,000.00		52,600.00	52,600.00		N/A	N/A	27-03-2026	27-03-2026	27-03-2026	27-03-2026	00-01-1900	Completed	
020	LEASE OF REAL PROPERTY AND VENUE WITH LODGING AND CATERING SERVICES FOR THE CONDUCT OF FEBRUARY 2026 REGIONAL MANAGEMENT COMMITTEE (RMANCOM) MEETING	OASDS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	20-02-2026	20-02-2026	20-02-2026	23-20-2026	24-02-2026	24-02-2026	25-02-2026	25-02-2026	26-02-2026	26-02-2026	Government of the Philippines (current year's budget)	292,500.00	292,500.00		292,500.00	292,500.00		N/A	N/A	20-02-2026	20-02-2026	20-02-2026	20-02-2026	26-02-2026	Completed
020	TRAINING KITS AND STAGE DECORATIONS FOR THE CONDUCT OF FEBRUARY 2026 REGIONAL MANAGEMENT COMMITTEE (RMANCOM) MEETING	OASDS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	20-02-2026	20-02-2026	20-02-2026	23-20-2026	24-02-2026	24-02-2026	25-02-2026	25-02-2026	26-02-2026	26-02-2026	Government of the Philippines (current year's budget)	28,778.00	28,778.00		28,778.00	28,778.00		N/A	N/A	20-02-2026	20-02-2026	20-02-2026	20-02-2026	26-02-2026	Completed
021	LEASE OF REAL PROPERTY AND VENUE WITH CATERING SERVICES FOR THE CONDUCT OF PROFESSIONAL DEVELOPMENT PROGRAM/COURSE TITLE: ADVANCING EDUCATORS' CAPACITY: LITERACY EXCELLENCE FOR KEY STAGE 2-3 IN NUMANCIA DISTRICT	SGOD-HRTD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	25-03-2026	25-03-2026	25-03-2026	30-03-2026	01-04-2026	06-04-2026	07-04-2026	10-04-2026		Government of the Philippines (current year's and continuing budget)	625,000.00	625,000.00		623,800.00	623,800.00		N/A	N/A	25-03-2026	25-03-2026	25-03-2026	25-03-2026	00-01-1900	Completed	
021	PROCUREMENT OF TARPAULIN FOR THE CONDUCT OF PROFESSIONAL DEVELOPMENT PROGRAM/COURSE TITLE: ADVANCING EDUCATORS' CAPACITY: LITERACY EXCELLENCE FOR KEY STAGE 2-3 IN NUMANCIA DISTRICT	SGOD-HRTD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	04-06-2026	04-06-2026	06-04-2026	N/A	N/A	N/A	07-04-2026	N/A		Government of the Philippines (current year's budget)	1,120.00	1,120.00		1,120.00	1,120.00		N/A	N/A	04-06-2026	04-06-2026	06-04-2026	04-06-2026	00-01-1900	Completed	
021	PROCUREMENT OF SUPPLIES FOR THE CONDUCT OF PROFESSIONAL DEVELOPMENT PROGRAM/COURSE TITLE: ADVANCING EDUCATORS' CAPACITY: LITERACY EXCELLENCE FOR KEY STAGE 2-3 IN NUMANCIA DISTRICT	SGOD-HRTD	No	NP-53.10 Lease of Real Property and Venue	N/A												Government of the Philippines (current year's budget)	17,175.00	17,175.00		17,175.00	17,175.00		N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Completed	
022	PROCUREMENT OF MEALS FOR THE CONDUCT OF CONSULTATIVE MEETING OF TWG FOR THE CONDUCT OF "SHAPERS OF INSTRUCTIONAL DESIGN OF PROPOSED CONTINUING PROFESSIONAL DEVELOPMENT (CPD) PROGRAM"	SGOD-HRTD	No	NP-53.9 - Small Value Procurement	23/02/2026	N/A	N/A	27-02-2026	27-02-2026	27-02-2026	N/A	N/A	N/A	03-02-2026	N/A	03-04-2026	03-04-2026	Government of the Philippines (continuing budget)	6,750.00	6,750.00		6,750.00	6,750.00		N/A	N/A	27-02-2026	27-02-2026	27-02-2026	27-02-2026	03-04-2026	Completed
023	PROCUREMENT OF MEALS FOR THE CONDUCT OF 2026 WOMEN'S MONTH CELEBRATION	SGOD-OSDS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	25-02-2026	25-02-2026	25-02-2026	N/A	26-02-2026	02-03-2026	03-03-2026	03-03-2026		Government of the Philippines (current year's budget)	72,000.00	72,000.00		72,000.00	72,000.00		N/A	N/A	25-02-2026	25-02-2026	25-02-2026	25-02-2026	00-01-1900	Completed	
023	PROCUREMENT OF TARPAULIN AND ADVOCACY T-SHIRT FOR THE CONDUCT OF 2026 WOMEN'S MONTH CELEBRATION	SGOD-OSDS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A				N/A					24-03-2026	24-03-2026	Government of the Philippines (current year's budget)	81,780.00	81,780.00		78,508.80	78,508.80		N/A	N/A	00-01-1900	00-01-1900	00-01-1900	24-03-2026	Completed	
023	PROCUREMENT OF SUPPLIES FOR THE CONDUCT OF 2026 WOMEN'S MONTH CELEBRATION	SGOD-GAD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	20-02-2026	20-02-2026	20-02-2026	N/A	26-02-2026	27-02-2026	02-03-2026	03-03-2026		Government of the Philippines (current year's budget)	24,281.00	24,281.00		24,271.00	24,271.00		N/A	N/A	20-02-2026	20-02-2026	20-02-2026	20-02-2026	00-01-1900	Completed	

024	PROCUREMENT OF CONTINUOUS PAPER AND PRINTER RIBBON AND DELIVERY (Lot 1 - Continuous Paper)	OSDS-ADMIN	No	NP-53.9 - Small Value Procurement	03-09-2026	11-03-2026	N/A	20-03-2026	20-03-2026	20-03-2026	29-04-2026	04-05-2026	04-05-2026	05-05-2026	11-05-2026			Government of the Philippines (continuing budget)	503,776.00	503,776.00		503,440.00	503,440.00		N/A	N/A	20-03-2026	20-03-2026	20-03-2026	20-03-2026	00-01-1900	Completed
024	PROCUREMENT OF CONTINUOUS PAPER AND PRINTER RIBBON AND DELIVERY (Lot 2 - Printer Ribbon)	OSDS-ADMIN	No	NP-53.9 - Small Value Procurement	03-09-2026	11-03-2026	N/A	20-03-2026	20-03-2026	20-03-2026	29-04-2026	04-05-2026	04-05-2026	05-05-2026	11-05-2026			Government of the Philippines (continuing budget)	25,905.00	25,905.00		25,434.00	25,434.00		N/A	N/A	20-03-2026	20-03-2026	20-03-2026	20-03-2026	00-01-1900	Completed
026	PROCUREMENT OF SUPPLIES FOR THE CONDUCT OF 2026 WOMEN'S MONTH CELEBRATION	OSDS-ADMIN	No		N/A	N/A	N/A	17-03-2026	17-03-2026	17-03-2026	N/A	N/A	N/A	18-03-2026	N/A	24-03-2026	24-03-2026	Government of the Philippines (current year's budget)	6,720.00	6,720.00		6,681.00	6,681.00		N/A	N/A	17-03-2026	17-03-2026	17-03-2026	17-03-2026	24-03-2026	Completed
027	PROCUREMENT OF SUPPLIES FOR THE CONDUCT OF "EMPOWERING LEADERS AS SHAPERS OF INSTRUCTIONAL DESIGN FOR QUALITY PROFESSIONAL DEVELOPMENT"	SGOD-HRTD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	28-05-2026	28-05-2026	28-05-2026	N/A	N/A	N/A	N/A	N/A	09-06-2026	09-06-2026	Government of the Philippines (current year's budget)	43,900.00	43,900.00		43,700.00	43,700.00		N/A	N/A	28-05-2026	28-05-2026	28-05-2026	28-05-2026	09-06-2026	Completed
034	PROCUREMENT OF PROPOSED REPAIR AND REHABILITATION OF 1 SCHOOL BUILDING (1 CLASSROOM) FOR OSMAN ELEMENTARY SCHOOL	SGOD - ENGINEERING	No	NP-53.9 - Small Value Procurement	N/A	16-05-2026	N/A	26-05-2026	26-05-2026	26-05-2026	08-06-2026	10-06-2026	16-06-2026	23-06-2026	29-06-2026			Government of the Philippines (current year's budget)	500,000.00	500,000.00		497,615.78	497,615.78		N/A	N/A	26-05-2026	26-05-2026	26-05-2026	26-05-2026	00-01-1900	Completed
038	PROCUREMENT OF MEALS FOR THE CONDUCT OF CAPACITY BUILDING ON DATA ANALYSIS, INTERPRETATION, AND RESEARCH FINALIZATION WITH AI INTEGRATION FOR BERF AND NON-BERF FUNDED RESEARCHERS	SGOD PLANNING	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05-06-2026	05-06-2026	05-06-2026	N/A	N/A	N/A	17-06-2026	18-06-2026			Government of the Philippines (current year's budget)	105,000.00	105,000.00		105,000.00	105,000.00		N/A	N/A	05-06-2026	05-06-2026	05-06-2026	05-06-2026		Completed
040	PROCUREMENT OF MEALS FOR THE CONDUCT OF THE INTERFACE OF CID PERSONNEL	CID	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	11-05-2026	11-05-2026	11-05-2026	N/A	06-05-2026	N/A	12-05-2026	N/A			Government of the Philippines (continuing budget)	13,050.00	13,050.00		12,905.00	12,905.00		N/A	N/A	11-05-2026	11-05-2026	11-05-2026	11-05-2026	00-01-1900	Completed
052	PROCUREMENT OF SOUND SYSTEM AND LED WALL FOR THE CONDUCT OF BRIGADA ESKWELA DIVISION KICKOFF	SGOD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	25-05-2026	25-05-2026	25-05-2026	N/A	N/A	N/A	27-05-2026	N/A	06-02-2026	06-02-2026	Government of the Philippines (current year's budget)	35,000.00	35,000.00		35,000.00	35,000.00		N/A	N/A	25-05-2026	25-05-2026	25-05-2026	25-05-2026	06-02-2026	Completed
053	PROCUREMENT OF MEALS FOR THE CONDUCT OF DEPLOYMENT OF LINGKOD PAG-IBIG ON WHEELS (LPOW)	OSDS-ADMIN PAYRO	No	NP-53.9 - Small Value Procurement	08-06-2026	N/A	N/A	25-05-2026	25-05-2026	N/A	25-05-2026	18-05-2026	N/A	28-05-2026	N/A			Government of the Philippines (current year's budget)	5,400.00	5,400.00		5,300.00	5,300.00		N/A	N/A	25-05-2026	25-05-2026	N/A	25-05-2026	00-01-1900	Completed

Total Allotted Budget of Procurement Activities	5,944,415.00	5,944,415.00	-			
Total Contract Price of Procurement Activities Conducted				5,929,698.58	5,929,698.58	-
Total Savings (Total Allotted Budget - Total Contract Price)	14,716.42					

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance	Remarks (Explaining changes from
CUREMENT ACTIVITIES																																
001	Lease of Venue with Catering Services for the Conduct of Division Program Implementation Review and Performance Assessment (DPIRPA) for Calendar Year 2026	SGOD	Yes	Competitive Bidding	N/A	26-10-2025	11-03-2025	17-11-2025	17-11-2025	17-11-2025	26-11-2025	20-01-2026	21-01-2026	30-01-2026	02-02-2026			Government of the Philippines (current year's budget)	220,000.00	220,000.00		217,800.00	217,800.00		Commission on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	11-03-2025	17-11-2025	17-11-2025	17-11-2025	17-11-2025	00-01-1900	Ongoing Procurement Process
001	Procurement of Tarpaulin for the Conduct of Division Program Implementation Review and Performance Assessment (DPIRPA) for Calendar Year 2026	SGOD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-03-2026	20-03-2026	N/A	N/A	N/A	24-03-2026	N/A			Government of the Philippines (current year's budget)	1,680.00	1,680.00		1,584.00	1,584.00		N/A	N/A	N/A	20-03-2026	20-03-2026	20-03-2026	00-01-1900	Ongoing Procurement Process
002	PROCUREMENT OF MEALS FOR THE CONDUCT OF HRMPSB VALIDATION OF DOCUMENTS AND FINAL DELIBERATION OF APPLICANTS FOR RANKING FOR VARIOUS POSITIONS CY 2026	OSDS-ADMIN	Yes	Competitive Bidding	N/A	26-10-2025	11-03-2025	17-11-2025	17-11-2025	17-11-2025	26-11-2025	20-01-2026	21-01-2026	30-01-2026	02-02-2026			Government of the Philippines (current year's budget)	157,500.00	157,500.00		155,750.00	155,750.00		Commission on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	11-03-2025	17-11-2025	17-11-2025	17-11-2025	17-11-2025	00-01-1900	Ongoing Procurement Process
003	LEASE OF REAL PROPERTY AND VENUE WITH CATERING SERVICES FOR THE CONDUCT OF CAPABILITY BUILDING FOR NEWLY HIRED ADMINISTRATIVE OFFICER II (2026)	OSDS-ADMIN	Yes	Competitive Bidding	N/A	26-10-2025	03-11-2025	17-11-2026	17-11-2026	17-11-2026	26-11-2025	20-01-2026	21-01-2026	30-01-2026	02-02-2026			Government of the Philippines (continuing budget)	195,000.00	195,000.00		193,050.00	193,050.00		Commission on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	03-11-2025	17-11-2026	17-11-2026	17-11-2026	17-11-2026	00-01-1900	Ongoing Procurement Process
003	PROCUREMENT OF TARPULIN FOR THE CONDUCT OF CAPABILITY BUILDING FOR NEWLY HIRED ADMINISTRATIVE OFFICER II (2026)	OSDS-ADMIN	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (current year's budget)	1,120.00	1,120.00		-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
003	PROCUREMENT OF TRAINING SUPPLIES FOR THE CONDUCT OF CAPABILITY BUILDING FOR NEWLY HIRED ADMINISTRATIVE OFFICER II (2026)	OSDS-ADMIN	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (current year's budget)	34,975.00	34,975.00		-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
004	EARLY PROCUREMENT ACTIVITY (EPA) PROVISION OF SECURITY SERVICES OF THE DEPED - SCHOOLS DIVISION OF Aklan for 2026	OSDS-ADMIN	Yes	Competitive Bidding	N/A	19-11-2025	03-12-2025	17-12-2025	17-12-2025	17-12-2025	09-01-2026	20-01-2026	21-01-2026	30-01-2026	30-01-2026			Government of the Philippines (current year's budget)	1,145,316.62	1,145,316.62		-	984,349.32		Commission on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
005	PROCUREMENT OF OFFICE AND ICT SUPPLIES CY 2026 (LOT 1 - OFFICE SUPPLIES)	OSDS-ADMIN	Yes	Competitive Bidding	N/A	22-02-2026	03-02-2026	16-03-2026	16-03-2026	16-03-2026	04-07-2026	13-04-2026	14-04-2026	24-04-2026	05-11-2026			Government of the Philippines (current year's budget)	2,565,930.00	2,565,930.00		-	2,564,410.75		Commission on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
005	PROCUREMENT OF OFFICE AND ICT SUPPLIES CY 2026 (LOT 2 - ICT SUPPLIES)	OSDS-ADMIN	Yes	Competitive Bidding	N/A	22-02-2026	03-02-2026	16-03-2026	16-03-2026	16-03-2026								Government of the Philippines (current year's budget)	1,414,821.00	1,414,821.00		-	-		Commission on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), Provincial PTA Federation, School Heads	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
006	PROVISION FOR SUPPLY OF DRINKING WATER	OSDS-ADMIN	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	16-03-2026	16-03-2026	16-03-2026	N/A	17-03-2026	3/19/2026	3/24/2026				Government of the Philippines (current year's budget)	63,000.00	63,000.00		984,349.32	58,800.00		N/A	03-12-2025	17-12-2025	17-12-2025	17-12-2025	17-12-2025	00-01-1900	Ongoing Procurement Process
007	PROVISION OF INTERNET CONNECTIVITY IN DEPED DIVISION OFFICE IN NUMANCIA, AKLAN AND OLD DIVISION OFFICE IN KALIBO, AKLAN	OSDS-IT	No	NP-53.9 - Small Value Procurement	N/A	14-02-2026	N/A	25-02-2026	25-02-2026	26-02-2026	26-02-2026	27-02-2026	02-03-2026	03-03-2026	03-03-2026			Government of the Philippines (current year's budget)	359,988.00	359,988.00		2,564,410.75	358,800.00		N/A	03-02-2026	16-03-2026	16-03-2026	16-03-2026	16-03-2026	00-01-1900	Ongoing Procurement Process

008	PROVISION OF INTERNET WITH TELEPHONE LINE IN DEPED DIVISION OFFICE IN NUMANCIA AND OLD DIVISION OFFICE IN KALIBO	OSDS-IT	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (continuing budget)	83,976.00	83,976.00		-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
009	PROCUREMENT OF FUELS, OIL, AND LUBRICANT EXPENSES	OSDS-ADMIN	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant	N/A													Government of the Philippines (continuing budget)	600,000.00	600,000.00		-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
010	LEASE OF REAL PROPERTY AND VENUE WITH LODGING ACCOMMODATION AND CATERING SERVICES FOR THE CONDUCT OF PUBLIC SERVICES CONTINUITY PLAN	SGOD-DRRM	No	NP-53.10 Lease of Real Property and Venue	N/A													Government of the Philippines (continuing budget)	292,000.00	292,000.00		-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
010	PROCUREMENT OF TARPULIN FOR THE CONDUCT OF PUBLIC SERVICES CONTINUITY PLAN	SGOD-DRRM	No	NP-53.10 Lease of Real Property and Venue	N/A													Government of the Philippines (continuing budget)	1,120.00	1,120.00		-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
010	PROCUREMENT OF SUPPLIES FOR THE CONDUCT OF PUBLIC SERVICES CONTINUITY PLAN	SGOD-DRRM	No	NP-53.10 Lease of Real Property and Venue	N/A													Government of the Philippines (continuing budget)	10,080.00	10,080.00		-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
013	PROCUREMENT OF VAN RENTAL OF SDO AKLAN FOR MONITORING AND OTHER ACTIVITIES	OSDS-ADMIN	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (current year's budget)	66,000.00	66,000.00		-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
014	PROVISION OF GLASS AND ALUMINUM PARTIAL WALL SDS OFFICE	SGOD-ENGINEERING	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (current year's budget)	55,400.00	55,400.00		-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
015	PROCUREMENT OF MAINTENANCE OF MITSUBISHI STRADA	OSDS-ADMIN	No	Direct Contracting	N/A													Government of the Philippines (current year's budget)	4,200.00	4,200.00		-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
016	PROCUREMENT OF MEDICINES FOR SEMINARS	SGOD-SHNS	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (continuing budget)	5,017.05	5,017.05		-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
017	PROCUREMENT OF TARPULIN FOR THE CONDUCT OF REGIONAL ACCREDITATION OF TECHNICAL OFFICIALS IN WEIGHTLIFTING AND	SGOD	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (continuing budget)	4,200.00	4,200.00		-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
025	PROCUREMENT OF MEALS FOR THE CONDUCT OF CAREER EXECUTIVE SERVICES BOARD (CESB) PERFORMANCE VALIDATION	OSDS-ADMIN	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (current year's budget)	7,500.00	7,500.00		-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
027	LEASE OF REAL PROPERTY AND VENUE WITH LODGING FOR THE CONDUCT OF "EMPOWERING LEADERS AS SHAPERS OF INSTRUCTIONAL DESIGN FOR QUALITY	SGOD-HRTD	No	NP-53.10 Lease of Real Property and Venue	N/A													Government of the Philippines (current year's budget)	605,100.00	605,100.00		-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
027	PROCUREMENT OF TARPULIN AND ROLL-UP BANNER FOR THE CONDUCT OF "EMPOWERING LEADERS AS SHAPERS OF INSTRUCTIONAL DESIGN FOR QUALITY PROFESSIONAL DEVELOPMENT	SGOD-HRTD	No	NP-53.10 Lease of Real Property and Venue	N/A													Government of the Philippines (continuing budget)	7,120.00	7,120.00		-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
028	PROCUREMENT OF MEALS FOR THE CONDUCT OF CONSULTATIVE MEETING FOR MENTOR AND TWG RE-INDUCTION PROGRAM FOR BEGINNING TEACHERS (IBBT)	SGOD-HRTD	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (continuing budget)	34,000.00	34,000.00		-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
029	PROCUREMENT OF FUELS FOR THE DELIVERY OF EQUIPMENT, TOOLS, AND MATERIALS OF THE DELEGATES FOR THE NATIONAL FESTIVAL OF TALENTS 2026 AT ROKAS CITY, CAPIZ	CID	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (current year's budget)	11,000.00	11,000.00		-			N/A	N/A	N/A	N/A	N/A	N/A	00-01-1900	Ongoing Procurement Process	
029	PROCUREMENT OF VAN RENTAL FOR THE DELIVERY OF EQUIPMENT, TOOLS, AND MATERIALS OF THE DELEGATES FOR THE NATIONAL FESTIVAL OF TALENTS 2026 AT ROKAS CITY, CAPIZ	CID	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (current year's budget)	79,999.50	79,999.50		-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
030	LEASE OF REAL PROPERTY AND VENUE WITH LODGING FOR THE CONDUCT OF REGIONAL TRAINING OF TRAINERS (RTOT) for Limited Scale-Up on the Implementation of Functional Education	CID	No	NP-53.10 Lease of Real Property and Venue	N/A													Government of the Philippines (continuing budget)	216,000.00	216,000.00		8,533,616.89			N/A	07-05-2026	01-06-2026	26-05-2026	01-06-2026	26-05-2026	00-01-1900	Ongoing Procurement Process	
030	Printing of Tarpaulin for the Conduct of Regional Training of Trainers (RTOT) for Limited Scale-Up on the Implementation of Functional Education and Literacy Program (FELP) - Financial Education	CID	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (continuing budget)	1,120.00	1,120.00					N/A	07-05-2026	01-06-2026	26-05-2026	01-06-2026	26-05-2026	00-01-1900	Ongoing Procurement Process	
030	Procurement of Supplies and Materials for the Conduct of Regional Training of Trainers (RTOT) for Limited Scale-Up on the Implementation of Functional	CID	No	NP-53.10 Lease of Real Property and Venue	N/A													Government of the Philippines (continuing budget)	9,680.00	9,680.00					N/A	07-05-2026	01-06-2026	26-05-2026	01-06-2026	26-05-2026	00-01-1900	Ongoing Procurement Process	
031	PROCUREMENT OF REPAIR AND MAINTENANCE OF TOYOTA INNOVA	OSDS/ADMIN	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-04-2026	N/A	04-05-2026	N/A		Government of the Philippines (current year's budget)	13,769.23	13,769.23					N/A	07-05-2026	01-06-2026	26-05-2026	01-06-2026	26-05-2026	00-01-1900	Ongoing Procurement Process	
032	PROCUREMENT OF PROVISION OF INTERNET WITH TELEPHONE LINE IN DEPED DIVISION OFFICE IN NUMANCIA AND OLD DIVISION OFFICE IN KALIBO	OASDS/ITO	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (current year's budget)	83,976.00	83,976.00		-			N/A	N/A	N/A	N/A	N/A	N/A	00-01-1900	Ongoing Procurement Process	
035	PROCUREMENT OF CONSTRUCTION AND INSTALLATION OF LEARNING CONTINUITY SPACES (LCS) - (LOT 1 - ANSELMO B. LEGASPI NHS, BAGONG BARRIO INTEGRATED SCHOOL, LAWA-AN ES, AND LUGAS ES)	GOV/ENGINEERING	No	Competitive Bidding		27-04-2026	30-04-2026	07-05-2026	01-06-2026	26-05-2026	01-06-2026	15-06-2026	15-06-2026	23-06-2026				Government of the Philippines (current year's budget)	8,587,440.00		8,587,440.00	1,058.00			8,533,616.89	Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), PPICE Aklan Chapter	N/A	05-06-2026	05-06-2026	05-06-2026	05-06-2026	00-01-1900	Awarded with issued Notice of Award
035	PROCUREMENT OF CONSTRUCTION AND INSTALLATION OF LEARNING CONTINUITY SPACES (LCS) - (LOT 2 - BACYANG PS, NAVITAS ELEMENTARY SCHOOL, JAWILI INTEGRATED SCHOOL, BACAN NATIONAL HIGH SCHOOL)	GOV/ENGINEERING	No	Competitive Bidding		27-04-2026	30-04-2026	07-05-2026	01-06-2026	26-05-2026	01-06-2026	15-06-2026	15-06-2026	23-06-2026				Government of the Philippines (current year's budget)	8,587,440.00		8,587,440.00	-			8,540,865.16	Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), PPICE Aklan Chapter	N/A	29-06-2026	29-06-2026	05-06-2026	29-06-2026	00-01-1900	Awarded with issued Notice of Award
035	PROCUREMENT OF CONSTRUCTION AND INSTALLATION OF LEARNING CONTINUITY SPACES (LCS) - (LOT 3 - FULGENCIO NORTE ELEMENTARY SCHOOL, BACAN NATIONAL HIGH SCHOOL)	GOV/ENGINEERING	No	Competitive Bidding		27-04-2026	30-04-2026	07-05-2026	01-06-2026	26-05-2026	01-06-2026	15-06-2026	15-06-2026	23-06-2026				Government of the Philippines (current year's budget)	8,587,440.00		8,587,440.00	-			8,542,195.66	Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), PPICE Aklan Chapter	N/A	29-06-2026	29-06-2026	05-06-2026	29-06-2026	00-01-1900	Awarded with issued Notice of Award
035	PROCUREMENT OF CONSTRUCTION AND INSTALLATION OF LEARNING CONTINUITY SPACES (LCS) - (LOT 4 - RACONGRAYAN ELEMENTARY SCHOOL)	GOV/ENGINEERING	No	Competitive Bidding		27-04-2026	30-04-2026	07-05-2026	01-06-2026	26-05-2026	01-06-2026	15-06-2026	15-06-2026	23-06-2026				Government of the Philippines (current year's budget)	10,734,300.00		10,734,300.00	122,120.00			10,683,598.95	Commision on Audit (COA), Philippine Chamber of Commerce and Industry (PCCI), PPICE Aklan Chapter	N/A	08-06-2026	08-06-2026	08-06-2026	08-06-2026	26-06-2026	Awarded with issued Notice of Award

036	PROCUREMENT OF REPAIR AND MAINTENANCE OF MITSUBISHI STRADA	OASDS-ADMIN	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-04-2026	N/A	04-05-2026	N/A			Government of the Philippines (continuing budget)	74,084.00	74,084.00			-			N/A	N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
038	PROCUREMENT OF TARPULIN FOR THE CONDUCT OF CAPACITY BUILDING ON DATA ANALYSIS, INTERPRETATION, AND RESEARCH FINALIZATION WITH AI INTEGRATION FOR BERE AND NON-BERE	SGOD-PLANNING	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05-06-2026	05-06-2026	05-06-2026	11-06-2026	12-06-2026	12-06-2026	18-06-2026			Government of the Philippines (current year's budget)	1,120.00	1,120.00			-	1,058.00			N/A	03-02-2026	16-03-2026	16-03-2026	00-01-1900	16-03-2026	00-01-1900	Ongoing Procurement Process
039	PROCUREMENT OF MEALS FOR THE CONDUCT OF CAPACITY BUILDING FOR PLANNING AND RESEARCH	SGOD-PLANNING	No	NP-53.9 - Small Value Procurement	05-07-2026	N/A	N/A	29-06-2026	29-06-2026	05-06-2026	N/A						Government of the Philippines (current year's budget)	67,500.00	67,500.00			-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
039	PROCUREMENT OF TARPULIN FOR THE CONDUCT OF CAPACITY BUILDING FOR PLANNING AND RESEARCH	SGOD-PLANNING	No	NP-53.9 - Small Value Procurement	05-07-2026	N/A	N/A	29-06-2026	29-06-2026	05-06-2026	N/A						Government of the Philippines (continuing budget)	1,120.00	1,120.00			-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
039-A	PROCUREMENT OF MATERIALS AND LABOR FOR THE REPAIR OF ONE (1) UNIT DEPED ALS MOBILE LIBRARY VAN	CID-ALS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	08-06-2026	08-06-2026	08-06-2026	N/A	06-11-2026	15-06-2026	22-06-2026	24-06-2026	26-06-2026	26-06-2026	Government of the Philippines (continuing budget)	122,120.00	122,120.00			58,800.00	122,120.00		N/A	N/A	16-03-2026	16-03-2026	16-03-2026	16-03-2026	00-01-1900	Ongoing Procurement Process
041	LEASE OF REAL PROPERTY AND VENUE WITH CATERING SERVICES FOR THE CONDUCT OF "FROM INSIGHT TO IMPACT: BRIDGING RESEARCH AND	SGOD-HRTD	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A										Government of the Philippines (current year's budget)	489,000.00	489,000.00			-			N/A	N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
041	PROCUREMENT OF SUPPLIES FOR THE CONDUCT OF "FROM INSIGHT TO IMPACT: BRIDGING RESEARCH AND CLASSROOM PRACTICE - A RESEARCH-	SGOD-HRTD	No	NP-53.9 - Small Value Procurement	N/A												Government of the Philippines (current year's budget)	22,220.00	22,220.00			-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
041	PROCUREMENT OF TARPULIN PRINTING FOR THE CONDUCT OF "FROM INSIGHT TO IMPACT: BRIDGING RESEARCH AND CLASSROOM PRACTICE -	SGOD-HRTD	No	NP-53.10 Lease of Real Property and Venue	N/A												Government of the Philippines (current year's budget)	2,300.00	2,300.00			-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
042	LEASE OF REAL PROPERTY AND VENUE WITH CATERING SERVICES FOR THE CONDUCT OF THE ESTABLISHMENT OF A FUNCTIONAL REFERRAL MECHANISM FOR HEALTH AND WELLNESS OF LEARNERS	SGOD-SHNS	No	NP-53.9 - Small Value Procurement	20/05/2026	N/A	N/A										Government of the Philippines (current year's budget)	62,100.00	62,100.00			-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
043	LEASE OF REAL PROPERTY AND VENUE WITH CATERING SERVICES AND LODGING FOR THE CONDUCT OF "EMPOWERING LEADERS OF INSTRUCTIONAL DESIGN FOR QUALITY PROFESSIONAL DEVELOPMENT	SGOD-HRTD	No	NP-53.10 Lease of Real Property and Venue	N/A												Government of the Philippines (current year's budget)	651,000.00	651,000.00			-			N/A	N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
043	PROCUREMENT OF TARPULIN AND ROLL-UP BANNER WITH STAND FOR THE CONDUCT OF "EMPOWERING LEADERS OF INSTRUCTIONAL DESIGN FOR QUALITY PROFESSIONAL DEVELOPMENT	SGOD-HRTD	No	NP-53.9 - Small Value Procurement	N/A												Government of the Philippines (current year's budget)	7,120.00	7,120.00			-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
043	PROCUREMENT OF SUPPLIES FOR THE CONDUCT OF "EMPOWERING LEADERS OF INSTRUCTIONAL DESIGN FOR QUALITY PROFESSIONAL DEVELOPMENT	SGOD-HRTD	No	NP-53.9 - Small Value Procurement	N/A												Government of the Philippines (current year's budget)	43,900.00	43,900.00			-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
044	PROCUREMENT OF MATERIALS FOR REPAIR AND MAINTENANCE OF MITSUBISHI TRITON	ODSD - ADMIN	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A										Government of the Philippines (current year's budget)	12,222.00	12,222.00			-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
045	PROCUREMENT OF ROLLER LID FOR MITSUBISHI TRITON	ADMIN	No	NP-53.9 - Small Value Procurement	N/A												Government of the Philippines (current year's budget)	36,000.00	36,000.00			-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
046	PROCUREMENT OF SUPPLIES FOR THE CONDUCT OF ALS LEARNING SUPPLIES AND MATERIALS	CID/ALS	No	NP-53.9 - Small Value Procurement	N/A												Government of the Philippines (current year's budget)	20,000.00	20,000.00			-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
047	LEASE OF VENUE WITH CATERING SERVICES FOR THE CONDUCT OF DIVISION ORIENTATION ON DO 01.5.2026 IMPLEMENTING GUIDELINES	CID-ALS/SNED	No	NP-53.10 Lease of Real Property and Venue	N/A												Government of the Philippines (current year's budget)	66,000.00	66,000.00			-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
047	PROCUREMENT OF TARPULIN FOR THE CONDUCT OF DIVISION ORIENTATION ON DO 01.5.2026 IMPLEMENTING GUIDELINES OF THE ENHANCED ALS	CID-ALS/SNED	No	NP-53.9 - Small Value Procurement	N/A												Government of the Philippines (current year's budget)	1,120.00	1,120.00			-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
047	PROCUREMENT OF SUPPLIES FOR THE CONDUCT OF DIVISION ORIENTATION ON DO 01.5.2026 IMPLEMENTING GUIDELINES OF THE ENHANCED ALS	CID-ALS/SNED	No	NP-53.9 - Small Value Procurement	N/A												Government of the Philippines (current year's budget)	2,880.00	2,880.00			-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
048	LEASE OF VENUE WITH CATERING SERVICES FOR THE CONDUCT OF ORIENTATION ON THE OPEN HIGH SCHOOL AND NIGHT HIGH SCHOOL PROGRAMS	CID-ALS/SNED	No	NP-53.10 Lease of Real Property and Venue	N/A												Government of the Philippines (continuing budget)	81,000.00	81,000.00			-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
048	PROCUREMENT OF TARPULIN FOR THE CONDUCT OF ORIENTATION ON THE OPEN HIGH SCHOOL AND NIGHT HIGH SCHOOL PROGRAMS	CID-ALS/SNED	No	NP-53.9 - Small Value Procurement	N/A												Government of the Philippines (continuing budget)	1,120.00	1,120.00			-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
048	PROCUREMENT OF SUPPLIES FOR THE CONDUCT OF ORIENTATION ON THE OPEN HIGH SCHOOL AND NIGHT HIGH SCHOOL PROGRAMS	CID-ALS/SNED	No	NP-53.9 - Small Value Procurement	N/A												Government of the Philippines (continuing budget)	17,295.00	17,295.00			-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
049	LEASE OF VENUE WITH CATERING SERVICES FOR THE CONDUCT OF A THREE-DAY DIVISION AND SCHOOL ALTERNATIVE DELIVERY MODE (ADM)	CID-ALS/SNED	No	NP-53.9 - Small Value Procurement	N/A												Government of the Philippines (continuing budget)	81,000.00	81,000.00			-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	
049	PROCUREMENT OF TARPULIN FOR THE CONDUCT OF A THREE-DAY DIVISION AND SCHOOL ALTERNATIVE DELIVERY MODE (ADM) IMPLEMENTATION	CID-ALS/SNED	No	NP-53.9 - Small Value Procurement	N/A												Government of the Philippines (continuing budget)	1,120.00	1,120.00			-			N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process	

050	LEASE OF VENUE WITH CATERING SERVICES FOR THE CONDUCT OF MONITORING AND PROVISION OF TA ON THE IMPLEMENTATION OF SCHOOL	CID-ALS/SNED	No	NP-53.10 Lease of Real Property and Venue	N/A													Government of the Philippines (continuing budget)	12,000.00	12,000.00			-				N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
050	PROCUREMENT OF VAN RENTALS FOR THE CONDUCT OF MONITORING AND PROVISION OF TA ON THE IMPLEMENTATION OF SCHOOL ALTERNATIVE DELIVERY MODE (ADM)	CID-ALS/SNED	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (continuing budget)	27,500.00	27,500.00			-				N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
051	PROCUREMENT OF SUPPLIES FOR THE CONDUCT OF TEACHING/LEARNING SUPPLIES FOR ALTERNATIVE LEARNING SYSTEM COMMUNITY LEARNING CENTER	CID-ALS/SNED	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (current year's budget)	5,368.00	5,368.00			-				N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
052	PROCUREMENT OF VAN RENTAL FOR THE CONDUCT OF BRIGADA ESKWELA DIVISION KICKOFF	SGOD	No	NP-53.10 Lease of Real Property and Venue	N/A													Government of the Philippines (current year's budget)	11,000.00	11,000.00			-				N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
052	PROCUREMENT OF MEALS FOR THE CONDUCT OF BRIGADA ESKWELA DIVISION KICKOFF	SGOD	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (current year's budget)	131,250.00	131,250.00			358,800.00				N/A	N/A	25-02-2026	25-02-2026	26-02-2026	25-02-2026	00-01-1900	Ongoing Procurement Process
052	PROCUREMENT OF BRIGADA ESKWELA TSHIRT AND PRINTING TARPAULIN FOR THE CONDUCT OF BRIGADA ESKWELA DIVISION KICKOFF	SGOD	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (current year's budget)	57,930.00	57,930.00			-				N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
054	LEASE OF VENUE WITH CATERING SERVICES FOR THE CONDUCT OF DIVISION ORIENTATION ON THE NEW POLICIES AND GUIDELINES FOR SPECIAL SCIENCE PROGRAMS (SSES, TE, AND RSHS), CONDUCT OF FOCUS GROUP DISCUSSION, AND SYSTEMATIC REVIEW OF DEPED SCHOOL-LEVEL PROGRAM	CID	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (current year's budget)	24,000.00	24,000.00			-				N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
054	PROCUREMENT OF TARPAULIN FOR THE CONDUCT OF DIVISION ORIENTATION ON THE NEW POLICIES AND GUIDELINES FOR SPECIAL SCIENCE PROGRAMS (SSES, TE, AND RSHS), CONDUCT OF FOCUS GROUP DISCUSSION, AND SYSTEMATIC REVIEW OF DEPED SCHOOL-LEVEL PROGRAM IMPLEMENTATION	CID	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (current year's budget)	1,680.00	1,680.00			-				N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
054	PROCUREMENT OF A PHOTOCOPY OF DOCUMENT FOR THE CONDUCT OF DIVISION ORIENTATION ON THE NEW POLICIES AND GUIDELINES FOR SPECIAL SCIENCE PROGRAMS (SSES, TE, AND RSHS), CONDUCT OF FOCUS GROUP DISCUSSION, AND SYSTEMATIC REVIEW OF DEPED SCHOOL-LEVEL PROGRAM	CID	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (current year's budget)	320.00	320.00			-				N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
055	LEASE OF VENUE WITH CATERING SERVICES AND LODGING FOR THE CONDUCT OF DIVISION/DISTRICT/SCHOOL LEARNING ACTION CELL ON LANGUAGE MAPPING POLICY PROCESS IMPLEMENTATION, MONITORING AND EVALUATION	CID	No	NP-53.10 Lease of Real Property and Venue	N/A													Government of the Philippines (current year's budget)	8,000.00	8,000.00			-				N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
055	PROCUREMENT OF VAN RENTAL FOR THE CONDUCT OF DIVISION/DISTRICT/SCHOOL LEARNING ACTION CELL ON LANGUAGE MAPPING POLICY PROCESS IMPLEMENTATION, MONITORING AND EVALUATION	CID	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (current year's budget)	19,000.00	19,000.00			-				N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
055	PROCUREMENT OF MEALS FOR THE CONDUCT OF DIVISION/DISTRICT/SCHOOL LEARNING ACTION CELL ON LANGUAGE MAPPING POLICY PROCESS IMPLEMENTATION, MONITORING AND EVALUATION	CID	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (current year's budget)	13,000.00	13,000.00							N/A							Ongoing Procurement Process
056	Division Management Committee (MANCOM) Meeting for CY 2026	OASDS	No	NP-53.10 Lease of Real Property and Venue	N/A													Collections/Registration	316,224.00	316,224.00			-				N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Cancelled
057	LEASE OF VENUE WITH CATERING SERVICES AND LODGING FOR THE CONDUCT OF COORDINATION MEETING CUM WORKSHOP ON THE CONSOLIDATION AND SUBMISSION OF THE MIDYEAR FINANCIAL REPORTS FOR	BUDGET	No	NP-53.10 Lease of Real Property and Venue	N/A													Government of the Philippines (current year's budget)	259,400.00	259,400.00			-				N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
057	PROCUREMENT OF VAN RENTAL FOR THE CONDUCT OF COORDINATION MEETING CUM WORKSHOP ON THE CONSOLIDATION AND SUBMISSION OF THE MIDYEAR FINANCIAL REPORTS FOR CY 2026	BUDGET	No	NP-53.9 - Small Value Procurement	N/A													Government of the Philippines (current year's budget)	11,000.00	11,000.00			-				N/A	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	00-01-1900	Ongoing Procurement Process
Total Allotted Budget of Ongoing Procurement Activities																			47,608,221.40	11,111,601.40	36,496,620.00	40,957,988.23	4,657,722.07	36,300,276.66										

Prepared by:



ATTY. LANCE JESTER R. DANTES
OIC, BAC Secretariat

Recommended for Approval by:



RAMON D. PARAS, Jr., CESO VI
BAC Chairperson

APPROVED:



FELICIANO C. BUENAFE, JR., CESO V
Head of the Procuring Entity